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FORM DPW-CIA 2105

STATE OF HAWAII

Department Of Accounting and General Services
Division of Public Works

MONTHLY ESTIMATE

FOR THE MONTH OF

CONTRACTOR: Isemoto Contracting Co., Ltd

ADDRESS: P.O. Box 4669

City, State ZIP: Hilo, Hawaii 96720

October 2014

Date: October 31, 2014

Contract No. 61096

A

Job No. 61-10-0633

PROJECT TITLE: DAGS HAWAII DISTRICT OFFICE - HILO BASEYARD

CONTRACT
FOR INSPECTION BRANCH USE

Basic Contract Amount $ 5,189,350.00 [} SUBMITTAL REGISTER [ ] COMMENCEMENT REQUIREMENTS
DUE MONTHLY: { ] PROJECT SCHEDULE
[ ] DALY REPORTS [ 1 PAYROLL AFFIDAVITS
MONTHLY ESTIMATE CHECKLIST | ] CONTRACT NUMBER
(_ '] PROJECT NAME AND LOCATION [ 1AL SIGNAT'U.RES

CHANGE ORDERS SPE ;

Total § 8359400 ] ARCon

Adjusted Contract Amount $ 5,272,944.00

WORK ACCOMPLISHED Basic Contract Change Order Total

Completed to Date 1426% $ 751,935 6235% $ 52,121 $ 804,056

31,5171 <&

Retained REDUCED [ ] $34,991 $ 2,606 -$32.385

Amount Subject to Payment 716,944 $ 49,515 $ 766,459

Payments to Date 588,312 $ 47,564 635,876

Payments Now Due 128,632 $ 1,951 130,583

Payment No. FINAL[ ] 2

Remarks:

1 Computed and Checked by 2. | certify that the above bill is correct, just, that payment has not been received, and afl
payrolt affidavits have been submitted, are current, or proper deductive exclusions have
been made to this request; and least 80% of our workforce resides in Hawaii.

(TR - lil24i¥
3 Recommended Project Inspecior or Enginesr Date
ISEMOTO CONTRACTING CO., LTD.
) Name of Contractor
e — % ([~ 2ty
ea E r/Architect T Date

L waosu

Bra hiel or Distnct Engineer Date

e Public Works Administrator certifies that change orders have been issued and the work performed.

/4 /%“ NOV 1 2 20

( V4 [ / State Public Works Administrator Data

W /s/ ¢

By sfnature / Tite: Date

Leslie Isemoto, President



BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: October 2014

CONTRACTOR: Isemoto Contracting Co., Ltd Contract No.: 61096
PROJECT TITLE: DAGS HAWAII DISTRICT OFFICE - HILO BASEYARD Job No.: 61-10-0633
CONTRACT
BASIC CONTRACT| COMPL. RETN AMOUNT
PRIME CONTRACTOR |TRADE LICENSE NO. AMOUNT| TO DATE| % CMPL % RETAINED
Isemoto Contracting Co., Ltd |General Contractor ABC1036 $2,229,000 $581,349 26.08% 5% $29,067
EEEEsaEEEERRERENEEBEEEEE o A
SUB-CONTRACT
BASIC SUB-CONTRACT| COMPL.| RETN] AMOUNT]
| |SUBCONTRACTOR TRADE LICENSE NO. AMOUNT| TO DATE| % CMPL S| RETAINED
1 |Envionmental Control Sp! Abatement C-19 $12,000 $12,000 100.00% 5% $600
2 |Will Kill Termite & Pest Soil Treatment PCO-1126 $11,500 $0 0.00% 5% $0
3 |Gima Pest Control Temite Control Barrier PCO-763 $80,200 $0 0.00% 5% $0
4 |GP Roadway Solutions Traffic Signage AC-10998 $4,000 $0 0.00% 5% $0
5 |Jas. W. Glover AC Paving ABC-3 $68,000 $0 0.00% 5% $0
6 |islandwide Fencing Chainlink Fence C-23220 $108,800 $54,400 50.00% 5% $2,720
7 |Green Thumb Landscaping C-1683 $19,150 $0 0.00% 5% $0
8 [Waipahu Welding Structural Steel C-13171 $1,302,000 $0 0.00% 5% $0
9 |Kelly Construction Drywall/EF S/Insulation C-19773 $266,000 $0 0.00% 5% $0
10 |Pural Water Specialty Chlorination C-19053 $5,000 $0 0.00% 5% $0
11 |Commercial Shelving Institutional Equipment BC-7065 $67,550 $0 0.00% 5% $0
12Big Island Windows Alum. Windows and GlazindC-24769 $20,500 $0 0.00% 5% $0
13|Tile Craft Ceramic Tile C-17712 $30,500 $0 0.00% 5% $0
14 |Les' Carpet and Drapery Resilient Flooring C-21 $6,300 $0 0.00% 5% $0
15 |Window World Window Tr $2,250 $0 0.00% 5% $0
16 |Endo Painting Service Painting/Striping C-5131 $109,600 $0 0.00% 5% $0
17 |Calvin's Plumbing Plumbing and F.S. C-25508 $212,100 $20,955 9.88% 5% $1,048
18 |Hilo Mechanical Air Cond. and Vent. C-6859 $185,600 $0 0.00% 5% $0
19 |Hirayama Bros. Electrical Electrical C-11620 $311,100 $31,110 10.00% 5% $1,556
20 |Associated Steel Workers Reinforcing Steel C-225 $118,200 $0 0.00% 5%
21
22
23
24
25
Sub-Contractor Total $2,960,350 $118,465
Total Retained from Subs $5,924

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $34,991|

| certify that the above retentions are correct for this request.

Checked/Verified by:

Isemoto Contracting Co., Ltd.

Name of Contractor
e
‘ ax
— Initial - Project Inspector or Engineer
TWZS A4

By Signaturer Date
NOTE:

Columnar totals shall be equal in doliar value to that



For the Month of: October 2014

CONTRACTOR: lIsemoto Contracting Co., Ltd - Contract No.: 61096
PROJECT TITLE: DAGSﬂV_V_AII DISTRICE_FI(_:E;HEQ B_ASEYARD I - Job No.: 61-10-0633
HANGE
ORDER
CHANGE ORDER| COMPL. RETN AMOUNT
PRIME CONTRACTOR TRADE LICENSE NO. AMOUNT| TQ DATE| % CMPL % RETAINED
Isemoto Contracting Co., Ltd General Contractor ABC1036 $20,559 $5.421 26.37% 5% $271
IIllllIlIIIIIIII.IIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIIII EEEENESEN INEENEEENNNEN
CHANGE
ORDER SUB|
CHANGE ORDE| B COMPL. RETN AMOUNT
| |SUBCONTRACTOR TRADE LICENSE NO, AMOUNT| TO DATE| % CMPL %| RETAINED
1 |Tile Craft Ceramic Tile C-17712 $1,003 $0 0.00% 5% $0
2 |Hirayama Bros, Electrical Electrical C-11620 -$18,250 -$18,250] 100.00% 5% -$913
3 |Hirayama Bros. Electrical Electrical C-11620 $15,332 $0 0.00% 5% $0
4 |Pacific Pro-Tech Telecommunications $2,050 $2,050] 100.00% 5% $103
5 |Kikiaola Construction Building Moving BC-20520 $62,900 $62,900] 100.00% 5% $3,145
6 $0 0.00% 5% $0
7 $0 0.00% 5% $0
8 $0 0.00% 5% $0
9 $0 0.00% 5% $0
10 $0 0.00% 5% $0
11 $0 0.00% 5% $0
12 0.00% 5% $0
13 0.00% 5% $0
14 0.00% 5% $0
15 0.00% 5% $0
16 0.00% 5% $0
17 0.00% 5% $0
18 0.00% 5% $0
19 0.00% 5% $0
Total Retained from Subs $63,035 $46,700 74.08% $2,335
|_|cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (C+D) | $2,606]
| certify that the above retentions are correct for this request.
Checked/Verified by:
Isemoto Contracting Co., Ltd.
Name of Contractor J p—

)
%% Initial - Project Inspector or Engineer

By Signalurev

/< /1<

Date

NOTE:
Columnar totals shall be equal in dollar value to that on
the Monthly Estimate Sheet



STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 2 PROJECT TITLE: DAGS HAWAII DISTRICT OFFICE - HILO BASEYARD

BILLING MONTH: October-14 DAGS JOB NO.: 6 1-10-0633 CONTRACT NO.: 61096

CONTRACTOR: ISEMOTO CONTRACTING CO., LTD

VENDOR CODE: 7062800

Original Contract Payment Suffix: 1

Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B11-427M $135,294.00 $6,662.00 $128,632.00
Totals: $135,294.00 $6,662.00 $128,632.00
Change Order Payment Suffix: 2
Suffi Fund Symbol Amount Earned Retainage Amount Due
02 B11-427M $2,054.00 $103.00 $1,951.00
Totals: $2,054.00 $103.00 $1,951.00
Grand Total: $137,348.00 $6,765.00 $130,583.00
Y Ko o
Verified By DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 7062800

Cost Code 3A1
Voucher No. WLOBGL N 2

NOV 17 2014
Verified By F/



